MONTHLY PROJECT OVERVIEW - May 2006

I-5 Everett HOV Design-Build Project - Expanding I-5 through Everett

Project Location: -5 from SR 526 to US 2 PIN: 100543N

Design-Builder: Atkinson - CH2M Hill, a Joint Venture WIN: A00543N

Design / Build Contract Summary Project Progress to Date

Contract Award: May 3, 2005 Design 81.0%
Notice to Proceed: May 31, 2005 Construction 32.0%

Original Contract Time: 1125 Calendar Days Overall 36.3%

Original Substantial Completion: June 29, 2008 0 10 20 30 40 50 60 70 80 90 100

$184,992,860
$216,786,332

Original Contract Amount:
Revised Contract Amount:

Project Status as of: May 31, 2006

Contract Days Elapsed: 365 of 1125 = 32.4%

Contract Amount Earned to Date: $78,674,794 = 36.3%

Contract Amount Earned This Period: $8,270,828 = 3.8%
Current Projected Completion Date: June 29, 2008 (on schedule)
Project Cash Flow
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(Weighted Percentage: 9% Design, 91% Construction)

May 2006 Highlights

Design / Build Schedule Summary

Design: Project design continued progress in all disciplines, with significant
emphasis on Electrical, Geotechnical, and Landscaping. Significant design
progress was also made on 41st St. interchange ramps and mainline, 1-5
over-crossing widening at US 2 / California St., water quality sites, electrical
signals at Broadway / SR 526, and final ITS and ductbank.

Construction: Work continued on the over-crossing widenings at Pacific
Ave., Hewitt Ramp, Lowell Road, and 36th / BNSF, South & Central
Segments NB mainline drainage, widening and electrical installations, North
Segment SB drainage and widening, and excavation for Retaining Wall 17A.
Work completed on the Broadway Flyover deck pours, Retaining Wall 8, and
41st St. bridge demolition, and started on Retaining Wall 14A, Noise Wall 3,
Broadway Flyover concrete barrier and exit ramp paving, and South Segment
high mast lighting foundations. Off-site fabrication work started on concrete
girders for the Everett Ave. over-crossing, continued on concrete girders for
36th / BNSF over-crossing and panels for Noise Wall 2, and completed
fabrication on panels for MSE Retaining Wall 19C, 15, and Noise Wall 3, and
concrete girders for over-crossings at Lowell Rd. and Hewitt Ave. ramps.

Summary Project Schedule
| |

| Task L L v I I L L A O L L v I N L T R AV

HOV South of
Broadway Open

Substantial
Completion

Notice To New Broadway

Milestones Proceed Ramp Open

I HOV North of
Design Broadway Open

Project Design 1
Construction I
South Segment
wWidening

Central Segment
WwWidening

North Segment
Widening

Final Landscaping and
Closeout

Cleanup

Current Month

Above: Newly installed, mountain and tree-themed noise wall at the Broadway flyover
Bottom left: Bridge footing shows width of future 41st street bridge
Bottom right: Retaining wall and barrier forming at Broadway flyover (looking southeast)

Quality Control / Quality Assurance

To date, WSDOT has performed 15 design and 178 construction
audits and recorded the audits into the CATS program to measure
specification conformance, resulting in 144 NCI's. Most of these NClI's
have been addressed to ensure quality is maintained and any
corrective action needed to the quality system is identified. The Design-|
Builder has issued 27 NCR's and implemented a training program for
their Q/A testers. The Design-Builder is recording all material test
results in the WSDOT SAM system. WSDOT is also recording
verification tests for the same materials into the SAM system. Test
results to date indicate materials incorporated into the project meet
specifications and validate the testing program. Quality checkpoints
for field production crews were implemented in May 2006.

Risks / Challenges / Issues

- Potential re-design of North Segment Noise Walls pending
community vote on options.

- Scheduling and sequencing construction of the I-5 widening over
BNSF tracks and ROW with the BNSF imposed no-work times.

Public Information & Community Outreach

- May 1 SnoCo Business Journal project overview article

- May 9 & 31 Riverside Neighborhood noise wall meetings
- May 15 Lowell Neighborhood meeting

Upcoming Activities - June 2006

- Complete paving NB I-5 widening for Broadway Flyover exit

- Complete paving on west side of Broadway flyover for opening
- Install new South Segment high mast lighting and sign bridges
- Open new Broadway Flyover exit, close existing left exit

- Start construction of the Main Street Aqueduct bridge

For more information, Call 425.405.1797 or 425.405.1785 or
visit www.wsdot.wa.gov/Projects/I5/HOVSR526toUS2/
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